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M60050_004260
MCAS EL TORO
SSIC NO. 509O.3.A

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

75 Hawthorne street
San Francisco, CA 94105

June 23, 1997

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (lAU)
MCAS EI Toro
P. O. Box 95001
Santa Ana, Ca 92709-5001

Re: MCAS El Toro Extension Request

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter dated June
13, 1997, requesting an extension for submission of certain deliverab1es under the Federal
Facilities Agreement (FFA).. Upon review and consideration ofyour request and your
justifications for the request, EPA agrees to the following extensions and new deliverable dates:

1) OUI, Site 18 and OU2A, Site 24 Ground Water· a 90 day extension from July 1, 1997 (the
anticipated date when the Navy will receive a counter proposal from the Orange County Water
District for a joint water project) for submittal of the draft Final Feasibility Study (FS), re-draft
Proposed Plan for Site 18, Draft Proposed Plan for Site 24 and draft Records ofDecisions
(RODs) for Site 24 and Site 18. The new due dates for the FS and Proposed Plans, and the Draft
RODs are October 1, 1997 and March 23, 1998 respectively.

2) aU2A, Site 24 Vadose Zone Draft ROD - EPA agrees to a 2 week extension since it will not
change the submittal of the Draft Final ROD on August 29, 1997, nor does it appear to impact
the_signing of the ROD in September, 1997.

3) OU2B and QD2e, Sites 2&17 and 3&5 • EPA agrees tfJ a 30 day extemion for submittal ()f
the Draft Proposed Plans from August 8 to September 8, 1997, to allow for additional time to
resolve language concerning institutional controls. The revised due dates for the RODs are April
20 and March 18, 1998 respectively.

4) OU3, Sites 4,6,9, 10, 13, 15, 19,20,21,22 & 25· EPA agrees to the 30 day extension
request for submittal of the Draft ROD because ofa 30 day public comment period extension
request from the public. The revised due date is nowAugust 21. 1997.
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The United States Environmental Protection Agency (EPA) has received your letter dated June 
13, 1997, requesting an extension for submission of certain deliverab1es under the Federal 
Facilities Agreement (FFA)., Upon review and consideration of your request and your 
justifications for the request, EPA agrees to the following extensions and new deliverable dates: 

1) OUI, Site 18 and OU2A, Site 24 Ground Water - a 90 day extension from July 1, 1997 (the 
anticipated date when the Navy will receive a counter proposal from the Orange County Water 
District for a joint water project) for submittal of the draft Final Feasibility Study (FS), re-draft 
Proposed Plan for Site 18, Draft Proposed Plan for Site 24 and draft Records of Decisions 
(RODs) for Site 24 and Site 18. The new due dates for the FS and Proposed Plans, and the Draft 
RODs are October I, 1997 and March 23, 1998 respectively. 

2) OU2A, Site 24 Vadose Zone Draft ROD - EPA agrees to a 2 week extension since it will not 
change the submittal of the Draft Final ROD on August 29, 1997, nor does it appear to impact 
the_signing of the ROD in September, 1997. 

3) OU2B and OU2C, Sites 2& 17 and 3&5 - EPA agrees tfJ a 30 day extemion for submittal ()f 
the Draft Proposed Plans from August 8 to September 8, 1997, to allow for additional time to 
resolve language concerning institutional controls. The revised due dates for the RODs are April 
20 and March 18, 1998 respectively. 

4) OU3, Sites 4,6,9, 10, 13, 15, 19,20,21,22 & 25 - EPA agrees to the 30 day extension 
request for submittal of the Draft ROD because of a 30 day public comment period extension 
request from the public. The revised due date is now August 21. 1997. 
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If you have any questions, please do not hesitate to contact me. 

Sincerely, 

~~K~ 
Glenn R. Kistner 
Remedial Project Manager 
Federal Facilities Cleanup Branch 

cc: Tayseer Mahmoud, DTSC 
Larry Vitale, RWQCB 
Andy Piszkin, SWDIV 
Tom Huetteman, EPA 
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